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I-5/Portland Ave to Port of Tacoma Rd - SB HOV
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2012

Q1 2012

Q3 2012

Q1 2012

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2010 Q1 2010 On Schedule

Contract Advertisement

Operationally Complete

Q1 2018

Q4 2023

Q1 2018

Q4 2023

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

300509S

Olympic 

I-5

Construction

As of Date:

Regional Admin:

Legislative Districts:

July 2020

J. Wynands

25, 27

Project Information

Project Description

This section of I-5 is experiencing congestion during peak hours and is part of the Pierce County 
Core HOV program. This project replaces the existing southbound bridges over the Puyallup 
River and completes the I-5/SR 167 interchange reconstruction and builds a southbound HOV 
lane from Portland Ave to Port of Tacoma Rd I/C.  When complete, congestion will be reduced 
and motorist safety enhanced.       

Contractor: 009157 - GUY F. ATKINSON CONSTRUCTION, LLC - $159,875,295 - 
07/23/2018
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